PROJECT: Bedford Road Complete Streets
LOCATION: Carlisle, MA
CONTRACTOR: Allied Paving Corporation

PROJECT SCHEDULE
DATE TASK DESCRIPTION DURATION START FINISH
SITE LAYOUT 2 DAYS 6/29/2020 6/30/2020
INSTALL ADVANCED WARNING SIGNS 1 DAY 6/30/2020 6/30/2020
WEEK OF 6/29/20  |SAWCUTTING 1 DAY 6/30/2020 6/30/2020
INSTALL EROSION CONTROLS 1 DAY 7/1/2020 7/1/2020
INSTALL TREE PROTECTION 1 DAY 7/1/2020 7/2/2020
WEEK OF 7/06/20 PERFORM TEST PITS 2 DAYS 7/6/2020 7/7/2020
DRAINAGE WORK 3 DAYS 7/8/2020 7/10/2020
DRAINAGE WORK 1 DAY 7/13/2020 7/13/2020
WEEK OF 7/13/20 EXCAVATE AND GRADE EXISTING ISLANDS 2 DAYS 7/14/2020 7/15/2020
CURB & SIDEWALK EXCVAVATION 3 DAYS 7/15/2020 7/17/2020
PAVE HMA AT ISLANDS 1 DAY 7/16/2020 7/16/2020
CURB & SIDEWALK EXCAVATION 1 DAY 7/20/2020 7/20/2020
WEEK OF 7/20/20 INSTALL GRANITE CURBING 4 DAYS 7/21/2020 7/24/2020
PREP AND FINE GRADE SIDEWALKS/DRIVEWAYS 2 DAYS 7/23/2020 7/24/2020
POUR CEMENT CONCRETE SIDEWALKS & WHEELCHAIR RAMPS 1 DAY 7/24/2020 7/24/2020
INSTALL GRANITE CURBING 1 DAY 7/27/2020 7/27/2020
WEEK OF 7/27/20 POUR CEMENT CONCRETE SIDEWALKS & WHEELCHAIR RAMPS 1 7/27/2020 7/27/2020
PREP AND FINE GRADE SIDEWALKS 2 DAYS 7/27/2020 7/28/2020
PAVE HMA SIDEWALKS/DRIVEWAYS 3 DAYS 7/29/2020 7/31/2020
WEEK OF 8/3/20  |COBBLESTONE PAVING 5 DAYS 8/3/2020 8/7/2020
WEEK OF 8/10/20  |COBBLESTONE PAVING 5 DAYS 8/10/2020 8/14/2020
LOAM 2 DAYS 8/17/2020 8/18/2020
SEEDING 1 DAY 8/19/2020 8/19/2020
WEEK OF 8/17/20  [MILLING (BY OTHERS) 1 DAY 8/19/2020 8/19/2020
STRUCTURE ADJUSTMENTS 1 DAY 8/20/2020 8/20/2020
PAVE ROADWAY (BY OTHERS) 1 DAY 8/21/2020 8/21/2020
CHIP SEAL PAVING 2 DAYS 8/24/2020 8/25/2020
WEEK OF 8/24/20 |UINE STRIPING 1 DAY 8/26/2020 8/26/2020
SITE CLEANUP 1 DAY 8/27/2020 8/27/2020
DEMOBILIZATION 1 DAY 8/28/2020 8/28/2020




